

## **Appendix G**

### **Results from 2002 Lake Management Plan**

In 2002, the three main areas that were identified were:

1. Water Quality
2. Water Surface Use
3. Land Use and Zoning

Below are the Actions Plans from 2002 and an update on the results of those activities.

#### **The 2002 Action Plan for Water Quality:**

Determine current water quality reading for each lake by Sep 30, 2002.

Determine number of sites (parcels) on each lake by Sep 15, 2002.

Apply for grants by Oct 1, 2002.

Determine parcels with compliant septic and those that need inspection by Sep 30.

Obtain bids for onsite inspection by Oct 15, 2002 and let bid by Nov 1.

Upon completion of inspections, determine number of non-compliant or those not allowing inspection.

Advise authorities of non-compliant systems within two months.

Arrange discount for septic pumping by Dec 1, 2002.

Determine each year the number of compliant septic systems.

#### **2008 Update for Water Quality**

Water quality readings were determined for Wabedo, Little Boy and Cooper.

All the rest of the plans dealt with septic inspections. Septic systems were inspected on Wabedo Lake for owners that would allow it. Inspections on other lakes not completed due to lack of funding.

#### **The 2002 Action Plan for Water Surface Use**

Letter from President for Annual Meeting and Picnic on Jet Ski use.

Meet with Bill Bliss, Wabedo Township Chair.

Participate in Cass County Water Patrol.

Contact jet ski manufacturers and make them aware of our concerns.

Coordinate with other lakes associations and town boards.

Report results in 2003 newsletters and at annual meeting.

#### **2008 Update for Water Surface Use**

The first two plans and the last two were completed.

#### **The 2002 Action Plan for Land Use and Zoning**

Meet with Wabedo Township Planning Comm Chair.

Task force members to be put on mailing list of Cass county variances and members to review monthly. Review approved variances quarterly.

Obtain recorded deeds from Cass county so we are aware of property changes.

Meet at the site on field visit day if required.

Task force to meet in fall and spring of 2002/2003 to review actions and results.

**2008 Update of Land Use and Zoning**

The first two plans were completed.

Third item not completed.

Item four completed when needed.

Item 5 status unknown.